Docket Number: T10-0089
Supplemental
Bench Date: 7/27/2011

Deadline: N/A
MEMORANDUM
TO: The Commission
FROM: Michael E. Stead, Railroad Safety Program Administrator
DATE: July 13, 2011
SUBJECT: Union Pacific Railroad Company, the Champaign County

Highway Department, Compromise Township Road District,
and the State of Illinois, Department of Transportation.

Stipulated Agreement regarding improving public safety at
the Penfield Road (AAR/DOT #166 933N; railroad milepost
116.66-CC), 2500N (AAR/DOT #166 934V; railroad milepost
116.49-CC), 2600N (AAR/DOT #166 935C; railroad milepost
115.33-CC), 2700N (AAR/DOT #166 936J; railroad milepost
114.20-CC), and 070E (AAR/DOT #166 937R; railroad
milepost 114.15-CC) highway-rail grade crossings of the
Union Pacific Railroad Company’s track, located near Royal
and Rankin, Champaign and Vermillion Counties.

RECOMMENDATION: Enter Supplemental Order approving Increase in Cost and
Extension of Time.

On June 2, 2010, the lllinois Commerce Commission entered its original Order in this
case directing, among other things, Compromise Township Road District to reconstruct
the highway approaches at the 2500N, 2600N and 2700N Road grade crossings of
UP’s track. All work was to be completed within twelve months (12) of the Order date.

On June 8, 2011, Compromise Township Road District filed its First Petition for
Supplemental Costs and Extension of Time. The Road District requests an increase in
assistance from the Grade Crossing Protection Fund, from $153,560 to $186,015, and
an extension of time, to and including June 2, 2012, within which to complete the work
required by the Original Order.

The Road District stated that after a local letting for the reconstruction of the roadway
approaches to the 2500N, 2600N and 2700N crossings, the project costs came in
$32,455 over the original estimate submitted in 2007. The Road District stated that the
increase in costs was a result of several factors: 1) the Furnished Excavation costs
were estimated at $15.00/Cu.Yd. and the bid price came in at $25.90/Cu.Yd.; 2) the
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Aggregate Base Course costs were estimated at $15.00/Ton and the bid price came in
at $32.75/Ton; and 3) the cost estimate for the project was nearly 3 years old.
Additional time is needed to complete the roadway improvements, due to delays in
acquiring right of way from the UP for construction of a connector road at 2700N that
will allow for closure of the 070E Road grade crossing.

Staff of the Rail Safety Section has reviewed the Road District's Petition for
Supplemental Order and believes the request for an increase in the Grade Crossing
Protection Fund from $153,560 to $186,015 and an extension of time, to and including
June 2, 2012, is reasonable and should be approved without hearing. | recommend
entry of the attached Supplemental Order.

Attachment
JRS



